
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:00 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 449 Date: 01-Dec-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 814

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly cable staff meeting at 7:00am where the main topic/focus was the surveying of the first
cable strand.
- Attended weekly SAS Safety Tailgate meeting at 8:00am.
- Discussed in more details the surveying of the first cable strand with Roman Granados, Rick Erskine,
Brian Boal, and Jim Reid.
- Reviewed and discussed the theoretical northings, eastings, and elevations of the first cable strand with
Jim Reid.
- Checked to see if the Hinge K pipe beams were ready for surveying/scanning. The Hinge K pipe beam
protective covers and working scaffolds were still over the end points to be surveyed.
- Resumed preparing for the first cable strand survey regarding additional calculations, surveying
additional points, and contingency plans for the operation regarding the schedule of certain personnel.

Attachment

Hinge K pipe beam covers along the E-Line and working scaffolds
impeding the survey that needs to be done.

Coiling for the primary hauling cable on a larger spool looking east
along the E-Line OBG
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 449 Date: 01-Dec-2011 Thursday

Hinge K pipe beam covers along the W-Line and working scaffolds
impeding the survey that needs to be done.

ABF ironworkers coiling the primary hauling cable on a larger spool.
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